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ESTIMATE RUN 06/14/2005

ESTIMATE SUMMARY 07:33:11

CONTID: C14787         ESTIMATE NO: 0003 PROG 2002

PCN: 14787-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71 N & S of Rocky Ford PERCENT TIME:

PROJECT NO: STA 0711-015                  

SH 71 N & S of Rocky Ford

NAME OF ROAD: 71B, 71C

PROJECT COUNTIES: OTERO

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/11/2005 DATE TIME STARTED 04/25/2005

14802 W. 44th AVENUE DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 03/02/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 04/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,128,825.46 PARTICIPATING $ $ 967,622.36

AWARD PROJECT AMT: 1,888,843.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,782.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.11

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

79.25%

441,837.26

967,622.36

967,622.36

957,839.80

$

$

$

$

1,686,988.20

0.00

1,686,988.20

0.00

1,686,988.20

-28,332.65

0.00

1,658,655.55

0.00

AMOUNT DUE 1,658,655.55 957,839.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 957,839.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 154.000 0.000

EACH 0.000 0.00

4.25000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF SIDEWALK 237.400 0.000

SY  237.400 7,122.00

30.00000 237.400 7,122.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 324.520 0.000

LF  324.520 5,841.36

18.00000 324.520 5,841.36

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 29,412.000 29,262.000

SY  0.000 0.00

1.55000 29,262.000 45,356.10

202-00240  
 

0021 ADDED ITEM (SQUARE YARD)/ EXTRA HAUL FOR ASPHALT 
MILLING

29,262.000 29,262.000

SY  0.000 0.00

0.51000 29,262.000 14,923.62

900-00022  
 

0025 *REMOVAL OF FENCE 18,483.000 2,809.000

LF  0.000 0.00

0.40000 2,809.000 1,123.60

202-01000  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 825.000 375.000

LF  450.000 1,395.00

3.10000 825.000 2,557.50

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 14.000 6.000

EACH 8.000 1,000.00

125.00000 14.000 1,750.00

202-01300  
 

0040 BLADING 100.000 17.000

HOUR 10.000 800.00

80.00000 27.000 2,160.00

203-01500  
 

0045 TOPSOIL 5,408.000 3,245.000

CY  0.000 0.00

10.87000 3,245.000 35,273.15

207-00205  
 

0050 *EROSION LOG (12 INCH) 200.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00002  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *EROSION BALES (WEED FREE) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 18.000 0.000

EACH 0.000 0.00

115.60000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000

EACH 0.000 0.00

162.70000 0.000 0.00

210-00012  
 

0070 *RESET GUARDRAIL TYPE 3 1,125.000 0.000

LF  1,125.000 4,950.00

4.40000 1,125.000 4,950.00

210-01130  
 

0075 ADJUST MANHOLE 5.000 0.000

EACH 5.000 3,450.00

690.00000 5.000 3,450.00

210-04010  
 

0080 ADJUST VALVE BOX 21.000 0.000

EACH 21.000 5,670.00

270.00000 21.000 5,670.00

210-04050  
 

0085 *SEEDING (NATIVE) 17.000 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0090 *MULCHING (WEED FREE) 17.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00003  
 

0095 *MULCH TACKIFIER 3,352.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00041  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 201.490

TON 26.090 2,087.20

80.00000 227.580 18,206.40

403-00720  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 29,528.140 10,408.910

TON 19,119.230 676,820.74

35.40000 29,528.140 1,045,296.16

403-33741  
 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 11,267.000 4,863.000

GAL 6,404.000 5,443.40

0.85000 11,267.000 9,576.95

411-10255  
 

0120 *GEOTEXTILE (PAVING) 737.000 0.000

SY  737.000 5,564.35

7.55000 737.000 5,564.35

420-00500  
 

0125 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.000 40.000

LF  0.000 0.00

222.00000 40.000 8,880.00

603-01485  
 

0126 REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

202-00033  
 

0130 *48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,235.00000 2.000 4,470.00

603-05048  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,707.000 106.000

LF  4,426.000 62,849.20

14.20000 4,532.000 64,354.40

606-00301  
 

0140 *TRANSITION TYPE 3G 16.000 5.000

EACH 8.000 6,120.00

765.00000 13.000 9,945.00

606-01370  
 

0145 *TRANSITION TYPE 3J 27.000 6.000

EACH 18.000 8,100.00

450.00000 24.000 10,800.00

606-01385  
 

0150 *END ANCHORAGE TYPE 3K 28.000 6.000

EACH 18.000 15,120.00

840.00000 24.000 20,160.00

606-01390  
 

0155 *TRANSITION TYPE 3L 7.000 3.000

EACH 4.000 2,360.00

590.00000 7.000 4,130.00

606-01395  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *END ANCHORAGE (NONFLARED) 19.000 3.000

EACH 16.000 27,280.00

1,705.00000 19.000 32,395.00

606-02003  
 

0165 *END ANCHORAGE (FLARED) 18.000 0.000

EACH 0.000 0.00

1,360.00000 0.000 0.00

606-02005  
 

0170 *END POST 26.000 0.000

EACH 0.000 0.00

118.00000 0.000 0.00

607-00005  
 

0175 *CORNER AND LINE BRACE POST 16.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH METAL POSTS 6,981.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

607-01000  
 

0185 *FENCE COMBINATION WIRE WITH METAL POSTS 11,502.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

607-11200  
 

0190 *CONCRETE CURB RAMP 120.000 0.000

SY  0.000 0.00

278.00000 0.000 0.00

608-00010  
 

0195 *TRUNCATED DOMES 12.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

608-00015  
 

0200 *CURB AND GUTTER TYPE 2 (SECTION II-B) 281.260 0.000

LF  281.260 18,563.16

66.00000 281.260 18,563.16

609-21020  
 

0205 *DELINEATOR (TYPE I) 263.000 0.000

EACH 0.000 0.00

10.35000 0.000 0.00

612-00001  
 

0210 *DELINEATOR (TYPE III) 12.000 0.000

EACH 0.000 0.00

11.35000 0.000 0.00

612-00003  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MOBILIZATION 1.000 0.489

L S 0.325 67,146.30

206,604.00000 0.814 168,175.66

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 423.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,020.000 0.000

SF  708.000 9,912.00

14.00000 708.000 9,912.00

627-30405  
 

0230 *FLAGGING 2,400.000 1,269.000

HOUR 1,056.000 19,008.00

18.00000 2,325.000 41,850.00

630-00000  
 

0235 *TRAFFIC CONTROL INSPECTION 18.000 8.000

DAY 7.000 350.00

50.00000 15.000 750.00

630-00007  
 

0240 *TRAFFIC CONTROL MANAGEMENT 45.000 18.000

DAY 14.000 5,600.00

400.00000 32.000 12,800.00

630-00012  
 

0245 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 2.400 960.00

400.00000 5.400 2,160.00

630-80001  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 4.000 40.00

10.00000 9.000 90.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 16.000

EACH 12.800 384.00

30.00000 28.800 864.00

630-80342  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

630-80356  
 

0265 *TRAFFIC CONE 200.000 100.000

EACH 80.000 520.00

6.50000 180.000 1,170.00

630-80380  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 24,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0280 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A QUALITY INCENTIVE PAYMENT 62,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $964,456.71 1,622,490.41CURRENT AMT 2,057,577.66 $$

CAT NO0300 STRUCTURES 

0300 *REMOVAL OF BRIDGE RAILING 196.000 196.000

LF  0.000 0.00

5.15000 196.000 1,009.40

202-00425  
 

0305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 7.000 6.000

EACH 1.000 1,180.00

1,180.00000 7.000 8,260.00

202-00500  
 

0310 *GEOTEXTILE (PAVING) 263.000 0.000

SY  263.000 1,985.65

7.55000 263.000 1,985.65

420-00500  
 

0315 *WATERPROOFING (MEMBRANE) 160.000 160.000

SY  0.000 0.00

26.20000 160.000 4,192.00

515-00120  
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PCN: 14787-BID    ESTIMATE RUN 06/14/2005

PROJECT: STA 0711-015                  ESTIMATE NO: 0003 07:33:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *CONCRETE (PATCHING) 150.000 0.000

SF  0.000 0.00

45.00000 0.000 0.00

601-06150  
 

0325 *BRIDGE RAIL TYPE 3R 104.000 104.000

LF  0.000 0.00

124.55000 104.000 12,953.20

606-10350  
 

0330 *BRIDGE RAIL TYPE 3R (SPECIAL) 163.000 163.000

LF  0.000 0.00

77.85000 163.000 12,689.55

606-10360  
 

0335 *BRIDGE RAIL TYPE 10R 48.000 48.000

LF  0.000 0.00

258.50000 48.000 12,408.00

606-11010  
 

CAT 0300 $3,165.65 53,497.80CURRENT AMT 60,247.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00012  
 

0350 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 11,000.00CURRENT AMT 11,000.00 $$

PROJECT TOTAL 967,622.36 $ 1,686,988.21CURRENT AMT 2,128,825.46 $$


